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EXECUTIVE SUMMARY 

Patent examiners determine the uniqueness of a submitted patent by searching previously granted 
U.S. and foreign patents and relevant non-patent literature, such as technical journals, 
collectively called “prior art.” Before the advent of automated searching, examiners searched 
only paper patents to determine uniqueness. Since the U.S. Patent and Trademark Office 
(USPTO) introduced its first patent search system in 1986, examiners have increasingly relied on 
automated systems to search prior art. The objective of automated searching is to improve patent 
quality and maintain examiner productivity as the volume of patent filings increases. 

In 1994, USPTO decided to replace its primary search system, Messenger, because the 
technology was becoming obsolete and capacity limitations were making it difficult to support 
the needs of the rapidly growing patent examining corps. USPTO.also concluded that making 
Messenger year 2000 compliant would be uneconomical. Consequently, USPTO decided to 
allow the license for Messenger to expire and remove the system from operations by September 
30, 1999. Thus, the new search system had to be ready to support operations at that time. The 
Patent Commissioner and USPTO’s Chief Information Officer (CIO) were the designated 
“decision authorities” for the search system program, with responsibility for monitoring progress 
and approving key decisions. 

The objectives of this evaluation were to assess the development and operation of USPTO’s new. 
search system to (1) determine whether it is adequately supporting patent application processing 
and (2) identify lessons learned that can be applied to future system prograpm 

The firm deadline, coupled with schedule delays, put a great deal of pressure on the program and 
contributed to the problems we found. To help ensure a smooth transition, a full year of parallel 
operations was planned before Messenger was to be discontinued. However, because of delays, 
the new system was not fully deployed until the end of August 1999, leaving only one month for 
parallel operations. When it began operating, the system performed poorly, providing slow 
response times and crashing frequently, causing examiners to lose work and time and making it 
more difficult for them to meet their production quotas. Compounding these problems was the 
fact that examiners were not adequately trained on the new system. 

3 

We found that USPTO management acted quickly to resolve many of these problems. Actions 
included fixing most of the system’s slow response time and instability problems, relaxing . 
examiners’ work rules to mitigate the effect of the problems on their production rates, and 
increasing communications with examiners. The new search system’s performance has 
improved, and it has largely fulfilled its primary goal of overcoming Messenger’s limitations. 
(See page 7.) 
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At the same time, we identified the following improvements that should be applied to future 
systems development efforts: 

Decision authorities need to be more involved and have better progress information. 
As the decision authorities, the Commissioner for Patents and the CIO were responsible 
for program monitoring and signing off on key decisions at the end of certain life-cycle 
phases. Although the decision authorities were monitoring progress, they were not 
involved in some key decisions and did not have the information they needed to 
effectively assess progress and risks. Consequently, they missed opportunities to 
intervene to mitigate problems. USPTO should strengthen the role of the decision 
authorities at the end of each system life-cycle phase and provide them with quantitative 
information about program progress so that they can better manage major information 
systems programs. (See page 8.) 

, 

System requirements need to be fully specified. Two critical requirements were not 
adequately addressed in the requirements specification for the new search system. Text 
search response time was not fully specified, and stability requirements were not 
specified at all. Because specifications are the basis for system design, development, 
testing, and acceptance, we believe that the incomplete specifications contributed to the 
system’s slow response times and frequent crashes. USPTO should strengthen its process 
for defining and dccwr-enting requirements to ensure that ail requirements are included 
and fully delineated in requirements specifications. (See page 12.) 

Acceptance testing needs to be improved. USPTO conducted a series of tests to . 
determine if the new search system was ready to be accepted and placed into operations, 
but significant stability and response time problems were overlooked. USPTO should 
strengthen its acceptance testing procedures in order to improve its ability to field systems 
that are ready for operations. (See page 13.) 

Communication with end users needs to be improved. Although some examiners 
participated in some system life-cycle activities, many of them stated that they were not 
adequately involved in the system development process and expressed dissatisfaction 
with the new system. We believe that the examiners’ dissatisfaction stems from 
inadequate communications with the program manager and developers and lack of a - 
significant, formalized role. USPTO should involve the examiners throughout the life- 
cycle and formally define and document.their roles in order to increase the likelihood that 
their needs and expectations will be met when a system is delivered. (See page 16.) 

Users’ proficiency needs to be ensured before systems become operational. Although 
schedule delays prevented training of the examiners on the new search system from being 
completed, USPTO believed that the examiners were proficient enough to use it. 

.. 
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However, training proved to be insufficient, and examiners had difficulty using the 
system. USPTO should evaluate the proficiency of examiners before new systems are 
placed into operations and adjust training accordingly. (See page 17.) 

In USPTO’s response to our draft report, the Acting Under Secretary of Commerce for 
Intellectual Property and Acting Director of the United States Patent and Trademark Office 
expressed his appreciation for the thoroughness of our review and indicated that many of our 
recommendations will be applied to future system programs. USPTO concurred with our 
observations and 10 of our 12 recommendations, and has already begun implementing many of 
them. 

Specifically, USPTO has started making substantive changes to its system life-cycle management 
methodology. These actions include (1) developing a life-cycle metrics program for evaluating 
program progress and system quality; (2) changing requirements development procedures to 
improve the quality of requirements specifications; (3) strengthening test procedures by making 

I formal qualification testing more realistic, preparing new beta test guidance for end users, and 
using quality metrics to evaluate system products befcre accepting them; (4) increasing end- 
users’ involvement early and throughout the system life-cycle; and (5) providing additional 
opportunities for end user training. These actions should lower system development costs, 
improve system quality, and promote end user acceptance of new systems. 

‘ 

The two recommendations that USPTO disagreed with concerned the role of the program 
decision authorities. USPTO states that the CIO and program sponsor are adequately involved in 
system programs because they are regularly briefed by their program managers and programs are 
discussed at quarterly agency-wide business unit reviews. However, we continue to believe that 
the CIO and program sponsor should be required to approve and should have the accountability 
associated with signing off on the completion of each life-cycle phase of major information 
systems. They should have this formal role because they are the only officials with the authority 
to make significant changes to major program commitments, such as cost, schedule, and high- 
level requirements. Moreover, federal guidance requires decision authorities to make key life- 
cycle decisions for major information system programs. Therefore, we reaffirm our 
recommendations. 

USPTO’s full response is included as the Appendix to this report. 

... 
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BACKGROUND 

The mission of the United States Patent and Trademark Office (USPTO) is to promote economic 
progress by administering patent and trademark laws and advising the executive branch on 
intellectual property protection. A patent is a grant given by the U.S. government to an inventor 
that secures, for a limited time, his or her exclusive right to make, use, or sell the invention in 
exchange for disclosing a description of the invention. 

Automated Searching 

For an invention to be patented, it must be new, useful, and not obvious. Patent examiners 
determine the uniqueness of a submitted patent by searching previously granted US. and foreign 
patents and relevant non-patent literature, such as technical journals, collectively called “prior 
art.” Previously, examiners searched only paper patents, filed in cabinets called “shoe boxes,” to 
determine patent uniqueness. However, since the introduction of the patent search system in 
1986, examiners have relied increasingly on automation to search prior art. 

Before the new search system was introduced, examiners used Messenger, an automated search 
system licensed fiom the Chemical Abstract Service. Messenger searched the U.S. patent 
database, which contains about 2.5 million U.S. patents granted from 1971 to the present. 
Examiners located patents of interest by entering ’a series of key&& iisually using their.desktop 
computer, Messenger, which ran on a mainframe computer, would then search its database to 
find patents that contained the keywords &d re- them for hewing. The objective of 
automated searching was to improve patent quality and maintain examiner productivity as the 
volume of patent filings increased. 

In 1994, USPTO concluded that it would be more economical and efficient to meet the growing 
search needs of the patent business with newer technology and decided to replace Messenger. 

growing patent examining corps without expensive upgrades. Also, because Messenger was 
built fiom older, proprietary technology, it was expensive and time consuming to install 
additional prior art databases or integrate Messenger with newer patent systems. Another reason 
USPTO gave for replacing Messenger was that it was uneconomical to make it year 2000 
compliant. 

I Messenger was limited to 200 users logged on at the same time and could not support the rapidly 

I _  

Acquisition and Development Approach 

USPTO follows a standard life-cycle management (LCM) methodology that it developed for 
acquiring and developing information systems. The LCM methodology defines organizational 
responsibilities and procedures for moving a system through a series of life-cycle phases. Table 
1 summarizes the purpose of each phase. The program sponsor and USPTO’s Chief Information 
Officer (CIO) work closely in a partnership and are the “decision authorities” for the program. 

1 
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Phase 

Initiation 

They are responsible for monitoring the program and signing off on key decisions at the end of 
certain life-cycle phases. The sponsor identifies business needs, ensures that the system being 
developed meets those needs, and provides resources for the program. The CIO determines how 
best to use information technology to fulfill the identified business needs and is responsible for 
the purchase, development, and integration of the system. The sponsor for the new search system 
program is the Commissioner for Patents. The Search and Information Resources 
Administration (SIRA) in the Patent Commissioner’s office manages the search system program. 

Purpose 

Identifjl business need for the information technology program 

Table 1 
USPTO System Life-Cycle Phases (Before Operations) 

Concept 

Detailed analysis 

Investigate alternative implementation approaches and choose one 

Translate requirements into a system design 

Development 

. . .  

~~ ~~ ~ ~ 

Refrne design and code, integrate, and test system 

The new search system consists of four components in a client-server arrangement (see 
Figure l).’ The two search system clients, called EAST and WEST, reside on the examiner’s or 
other end user’s desktop computer. The clients are connected via USPTO’s in-house network to 
a server computer on which the patent text search software package, called BRSISearch, resides. 
The server is connected to the.U.S. patents and other prior art databases, which the end user can 
search, as well as to the patent image server system, called PIRS, which is used to retrieve full 
images of patents. BRS searches and returns the textual portions of patents and passes images 
retrieved by PIRS to EAST and WEST. 

‘Typically, a client-server system is composed of client soflware running on desktop computers that issue 
requests to a more powerful server computer that is dedicated to providing a particular service to clients (e.g., 
database or printer services). 

2 
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Figure 1 
USPTO New Search System - Client-Server Diagram 

EAST or WEST 
Text 

Databases 

EAST, the Examiners Automated Search Tool, has a Microsoft Windows style user interface, is 
highly customizable, and has better image retrieval performance. WEST, the Web-based 
Examiner Search Tool, has a simpler web browser style user interface and is easier to upgrade. 
BRS/Search, the Bibliographic Retrieval System, is a commercial off-the-shelf text search 

. . software package licensed from Dataware Techhologies. P I S ,  the Patent Image Retrieval 
System, is a component of the search system that was built as part of another information 
technology program. EAST and WEST replace old client software that ran on examiners' 
desktop computers. BRS/Search replaces the Messenger search system that resided on the 
mainframe computer. EAST has become the primary system client used by the examining 

'. 

corps? - 

New Search System Life-cycle 

In 1995, the new search system first appeared in USPTO's five-year Strategic Information 
Technology Plan, showing full deployment by FY 2001. In July 1997, BRS/Search was selected 
to replace Messenger. In that same year, USPTO decided not to make Messenger year 2000 
compliant and to allow the licenses for Messenger and its mainframe computer to expire at the 
end of FY 1999. This decision shortened the schedule and established a firm deadline for when. 
the new search system would have to be ready for operations. 

The shortened schedule and firm deadline, coupled with schedule delays, put a great deal of 
pressure on the program and contributed'to the problems we found. According to the CIO, the 

21n March 2000, over 1,000 more examiners used EAST than WEST (2821 versus 1795) and five times as 
many search queries were performed on EAST than WEST (767,859 versus 148,294). 

3 



U.S. Department of Commerce 
Office of Inspector General 

Final Inspection Report OSE-12679 
March 2001 

program began late because the General Services Administration had temporarily suspended 
USPTO’s procurement of system development and maintenance services. When USPTO 
eventually procured these services, the contractors were slow to bring in qualified personnel. 
Then, because the start of user pilot testing of BRS and the WEST client was delayed by four 
months to November 1999, only 10 months remained for the critical system development 
activities of debugging BRS and integrating and testing it with the EAST client. 

Because the new search system was complex, USPTO planned to operate it in parallel with 
Messenger for one year. This time would be used to fix problems and let the examiners become 
proficient with the new system while Messenger was available as a backup. BRS with the WEST 
client was deployed to the entire examining corps by the end of June 1999 to allow examiners to 
become familiar with BRS; however, examiners were reluctant to stop using Messenger and start 
using WEST and BRS. Final testing of EAST and BRS was not completed until the end of July 
1999, and the system was not hlly deployed until the end of August. This left only one month for 
examiners to become familiar with EAST and BRS before Messenger was shut off. 

The deadline for shutting off Messenger was extended from September 30 to October 9 so that 
examiners could complete their end-of-year activities. When Messenger was shut off on October 
9, EAST and BRS became the primary operational system. Another release of EAST was put 
into operations on October 12 to fix stability and other prablems f o n d  during testing and 
deployment. 

Operational Problems 

Although USPTO improved system speed and performance during development, the system 
. performed poorly when it went into operations. Initially, the average text search response time 

for the new system was 5 1 seconds, three times longer than Messenger’s 17 seconds for FY 
1999. Also, BRS was very slow in responding to some typically used search queries, taking 
minutes rather than seconds. In addition, the system had operational problems, especially 
frequent crashes, causing examiners to lose work and time and making it more difficult for them 
to meet their production quotas. As a result, calls to the help desk almost doubled. 
Compounding these problems was the fact that examiners were unfamiliar with the system. 

. ,  

Many examiners relied on automated searching, but the new search system was not meeting their 
needs. Some examiners were so frustrated that they protested to the USPTO Commissioner and 
the Congress. Despite the abundant system problems, USPTO maintains that its statistical data 
shows that examiner productivity did not suffer: examiners were processing patents at the same 

* rate as a year earlier. However, any impact these problems may have had on the quality of patent 
examinations is difficult to determine. 

4 
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USPTO Response and OIG Comments 

We incorporated USPTO’s clarifications about the capabilities of EAST and WEST into the 
background section of our report. However, we do not agree with USPTO that deploying WEST 
1 .O and BRS with the Denvent database in August 1998 partially achieved the risk mitigation 
goal of having one year of new search system operations before Messenger had to be shut off. 
The WEST-BRS system deployed in 1998 only partially resembled the new search system and 
was seldom used. The WEST-BRS system that was to become part of the new search system 
was deployed much later, in June 1999. Unfortunately this system was not heavily used, and 
EAST-BRS was not deployed until the end of August 1999, leaving only one month of operation 
before Messenger had to be shut off. 

. .  
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OBJECTIVES, SCOPE, AND METHODOLOGY 

The objectives of this evaluation were to assess the development and operations of USPTO’s 
new search system to (1) determine whether it is adequately supporting patent application 
processing and (2) identi& lessons learned that can be applied to future system programs. 

Our review methodology included interviewing USPTO employees, reviewing documentation, 
and participating in system demonstrations. We interviewed patent examiners, including Patent 
Office Professional Association (POPA) representatives, supervisory examiners, search system 
trainers, search system program and line managers, and the executives involved in the program: 
the Patent Commissioner, the Administrator of SIRA, and the CIO. We reviewed many 
documents, including USPTO’s five-year Strategic Information Technology Plans; system 
documentation, such as system specifications, training plans, and test plans and reports; life-cycle 
meeting minutes; system performance statistics; help desk logs; Patent Business Office 
memorandums; and e-mail correspondence. We observed a demonstration of the new search 
system and also participated in a hands-on demonstration. 

Our fieldwork was conducted from February through September 2000. Although USPTO started 
considering replacing the old search system in the early 1 9 9 0 ~ ~  our work looked at activities that 
took place berween July 1995 and July 2000. Our evaluation focused on EAST, the primary 
client used by the examining corps, and BRS, the replacement for Messenger. Alth~ugh we 
referred to USPTO’s system life-cycle management methodology, evaluating it was beyond thc 
scope of this inspection. Before presenting our findings and recommendations at an exit 
conference with USPTO on September 12,2000, we discussed this information with the 
Commissioner for Patents, the SIRA Administrator, the CIO, and the program managers, who 
agreed with most of our recommendations and have already begun to implement them. 

. 

Our evaluation was conducted in accordance with the Quality Standards for Inspections issued 
by the President’s Council on Integrity and Efficiency, and was performed under the authority of 
the Inspector General Act of 1978, as amended, and Department Organization Order 10-13, dated 
May 22,1980, as amended. 

6 



U S .  Department of Commerce 
Office of InsDector General 

Final Inspection Report OSE-I2679 
March 2001 

FINDINGS AND RECOMMENDATIONS 

I. Management Has Addressed Many Problems Effectively 

USPTO management has resolved most of the problems caused by the introduction of the EAST 
and BRS system. Actions taken included fixing most of the system’s slow response time and 
instability problems, relaxing examiners’ work rules so that the system did not adversely affect 
their production rates, and increasing communications with examiners and POPA. USPTO’s 
indicators show that the new search system’s performance has improved and that it has largely 
fulfilled its goal of overcoming Messenger’s limitations. 

USPTO management acted quickly to fix response and stability problems with the new search 
system. One month after the system went into stand-alone operations, USPTO was able to 
replace the BRS/Search server computer, doubling its computing power and increasing memory 
size, by diverting an order for a larger computer placed by the Office of Trademarks. By the end 
of November 1999, response time was further improved by adding more disk storage and 
reducing bottlenecks to accessing the prior art databases. Also, by May 2000, USPTO released 
four software enhancements to EAST and doubled the memory size of the client desktop 
computer to reduce the number of system crashes. 

USPTO management also worked with POPA to ease‘ the impact of system problems on 
examiners’ productivity and performance ratings. In November 1999, charge codes were added 
to make it easier for examiners to charge for time lost due to system problems. USPTO also 
planned to adjust supervisors’ production goals at the end of the fiscal year so that their 
performance ratings would not be adversely affected when examiners charged to these codes. To 
improve system performance, USPTO extended the hours during which examiners could work 
and increased compensatory time and credit hours to shift use of the system away from peak 
hours (9:30 a.m. to 3:OO p.m.). Also, USPTO developed new training courses and increased 
examiner training time from 8 to 20 hours. 

> .  

. I 

4 

Management also increased communications with POPA in order to better elicit examiners: 
concerns about the new search system. In November 1999, an Automation Task Force was 
formed to give examiners and their supervisors an opportunity to discuss problems directly with 
program managers and system developers. The task force effectively identified such issues as the 
need for extended work hours. In February 2000, USPTO and POPA formally established a 
Search Tools and Automation Partnership Working Group to obtain examiners’ input about the 
search system and other patent processing systems and to develop a process for their involvement 
in system programs. 

The new search system program was complex, and the system experienced significant problems 
when it went &to operations. However, USPTO has recovered from most of these problems, and 
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the new system appears to be adequately supporting patent processing. USPTO’s statistics show 
that EAST and BRS are meeting the CIO’s service commitment of responding to 80 percent of 
the search queries in less than 30 seconds. Average text search response time has been reduced 
from approximately 50 seconds in November 1999 to less than 20 seconds in December 1 999.3 
In addition, examiner complaints about the system have subsided. By January 2000, help desk 
calls due to problems with the new search system had fallen by 86 percent, and examiners’ 
complaints are heard much less frequently in on-line chats with the USPTO Commissioner. 
Despite these improvements, EAST and BRS have not responded in 30 seconds to some of the 
new benchmark search query specified by examiners. Also, the system is not meeting some of 
the more demanding response time requirements documented in EAST’S requirements 
specification. 

The new search system has accomplished its hndamental goal of overcoming the serious 
limitations of Messenger. It is routinely supporting up to 500 simultaneous users as compared to 
the 200 users that Messenger could accommodate. Iris searching more databases and has 
integrated text search and patent image retrieval. The system is also year 2000 compliant. 
Finally, as a result of the problems encountered on the new search system program, USPTO 
management is rethinking how to manage system programs more effectively and increase end 
user involvement. 

11. Decision Authorities Need to Be More Involved i 

and Nave Better Progress Information - r  . 
- ,  

Although the decision authorities were monitoring progress, they were not involved in some key 
decisions and did not have the information they needed to effectively assess progress and risks. 
Consequently, they missed opportunities to intervene to mitigate problems. USPTO should 
strengthen the role of the decision authorities at the end of each system life-cycle phase and 
provide them with quantitative information about program progress so that they can better 
manage major information systems programs. 

Federal guidance for the acquisition of major information systems requires agency decision 
authorities to make key life-cycle decisions. Decision authorities are responsible for taking 
actions when significant problems arise in fulfilling schedule, cost, or requirement commitments. 
USPTO implemented this guidance in its system life-cycle management methodology. The LCM 
designates the program sponsor and the CIO as the decision authorities for system programs. and 

3Because response times for EAST text searches and patent image retrievals are not measured individually, 
the actual text response time must be derived fiom this combined measurement. In December 1999, the average 
combined response time was 12.5 seconds. However, USPTO reports that text search response time may be as 
much as 50 percent higher, i.e., 18.75 seconds because text searches take much longer than image retrievals. 
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makes them responsible for monitoring program progress and making key life-cycle decisions. 
As noted, the Commissioner for Patents is the program sponsor. 

Decision authority monitoring was particularly critical for the search system because of both its 
importance to examiners and its significant complexity and risks. Although examiners are not 
required to use automated searching, in FY 1999, three-quarters of them relied on it for 
performing their work, an increase of 13 percent from the previous year. Also, session hours 
increased by 36 percent. The risks faced by the program were (1) schedule risk, because of the 
firrn deadline; (2) technical risk, because the new search software had never been implemented in 
an environment as demanding as USPTO’s; and (3) user acceptance risk, because the new system 
was significantly different from Messenger. 

Although the decision authorities monitored the program, they did not foresee the serious 
problems the system would have when it went into operations. For example, the Patent 
Commissioner did not know that one of the most important features of the new search 
system-its ability to respond to search queries at least as fast as Messenger-had not been 
confirmed for a realistic number of simultaneous users. Similarly, neither the CIO nor the Patent 
Commissioner was aware of the severity of the system’s stability problems until it went into 
operations. We believe that the decision authorities did not know about these problems because 
they were not adequateiy involved in making key life-cycle decisions and did not have 
quantitative information to assess program progress and risks. . 

A. 
. .  

Decision Authorities Need to Approve the 
Completion of All System Life-cycle Phases 

USPTO’s LCM does not require the CIO or the program sponsor to formally approve the 
completion of two of the five system life-cycle phases, the detailed analysis phase and the 
development phase. However, management information about the results of both of these phases 
is critical for determining if the program is progressing as planned and if it can proceed to the 
next phase without undue risk. During the detailed analysis phase, requirements are translated 
into a system design. By the end of this phase, information is available about how stable the 
requirements are and whether they are likely to be implemented within program schedule and 
cost commitments. During the development phase, the system is built according to the design 
and then tested. By the end of this phase, conclusive information should be available about - 
whether system requirements have been satisfactorily implemented and whether the system i s  
ready for deployment to end users. 

USPTO’s LCM requires that the CIO and the program sponsor formally approve the completion 
of three phases of the system life-cycle, initiation, concept, and deployment. Approvals are 
recorded as a signature on system documentation. However, we found that the decision 
authorities did not formally approve the completion of some of the phases in the new search 
system program. At the end of the concept phase, the CIO and program sponsor are to review the 

9 
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system boundary document and agree that it reflects a mutual and detailed understanding of 
program commitments. At USPTO, program commitments are identified in the system boundary 
document and include schedules, costs, high-level system requirements, and special 
considerations, such as user acceptance challenges. However, USPTO could not provide 
evidence that the decision authorities had signed the system boundary document for either EAST 
or the Messenger search software replacement. Similarly, at the end of the deployment phase, 
the decision authorities are to review and approve the systems deployment decision paper, which 
describes why the system and its logistics are ready for operations. Although a decision paper 
was submitted for WEST and BRS, USPTO could not provide evidence that it was formally 
approved. Also, no decision paper was submitted or formally approved for EAST. 

B. Decision Authorities Need Quantitative In formation 
to Assess Progress 

Reportedly, the decision authorities met weekly with their staffs to discuss program status, as 
well as management and technical issues that needed to be resolved, but these discussions did not 
focus on assessing progress in meeting program commitments. 

n Information technology organizations with mature life-cycle processes use quantitative measures, 
or metrics, to evaluate progress in achieving program commitments. For example, a measure of 
system quality based on the number of errors discovered during testing per lines of system code, 
called “fault density,” is a good indicator of the number of errors remaining and whether the 
system is ready for operations. Similarly, the number of changes to system requirements during 
development, called “requirements volatility,” is an important indicator of whether requirements 
are stable and, therefore, whether schedule and cost commitments can be met. Also, progress in 
implementing high-level requirements can be tracked by determining how many of their 
component requirements have been completed. 

If the decision authorities had been using appropriate quantitative measures to assess progress, 
they could have foreseen significant problems early enough to resolve them effectively. For 
example, if they had been tracking the activities for implementing and testing the high-level 
requirement of search system response time, they would have found that an acceptable time. had 
not been confirmed. They then could have allocated additional resources to complete the task or 
relaxed examiner work rules before the new search system went into stand-alone operations. -In 
general, quantitative measures would provide the decision authorities with a basis for 
determining whether each life-cycle phase has been completed; for assessing the likelihood of 
meeting cost, schedule, and requirement commitments; and for deciding whether the next 
program phase could be started without undue risk. 

. 

. 

. 

The search system decision authorities and their staffs have agreed that better information about 
program progress, including quantitative measures, would improve their ability to assess and 
manage system programs. 

10 
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C. Recommendations 

We recommend that the Under Secretary for Intellectual Property and Director of the United 
States Patent and Trademark Office direct the CIO, in consultation with the Commissioner for 
Patents, Commissioner for Trademarks, Chief Financial Officer, and Chief Administrative 
Officer, to revise the LCM as follows, for major information system programs: 

1. Extend the decision authorities’ responsibilities to reviewing and approving the 
completion of the detailed analysis and development phases. 

Require that quantitative measures be prepared and that the decision authorities review 
them at the end of each life-cycle phase to help evaluate the progress made in achieving 
program commitments, such as cost, schedule, and high-level requirements. 

2. 

3. Require the decision authorities to sign documentation attesting to the successful 
completion of each life-cycle phase. 

D. 

USPTO concurs with our recommendation to develop life-cycle metrics for evaluating program 
progress and system quality. However, it disagrees with ow reconmendations concerning the 
role of the program decision authorities. USPTO states that the CIO and prokam sponsor are 
adequately involved in system programs because they are regularly. briefed by their program 
managers and programs are discussed at quarterly agency-wide business unit reviews. ‘USPTO 
also states that at life-cycle reviews the Technical Review Board, chaired by the deputy CIO and 
attended by the CIO’s and sponsor’s program managers, has the authority to approve and sign.off 
on the completion of life-cycle phases. 

USPTO Response and OIG Comments 

. I  

However, we continue to believe that the CIO and program sponsor should be required to 
approve and should have the accountability associated with signing off on the completion of each 
life-cycle phase of major information systems. They should have this formal role because only 
they, and not the Technical Review Board, have the authority to make significant changes to 
major program commitments, such as cost, schedule, and high-level requirements. Moreover, 
decision authorities are required by federal guidance (OMB Circular A-130, Management of- 
Federal Information Resources) to make key life cycle decisions for major information system 
programs. Therefore, we reaffirm our recommendations. 

USPTO also took exception to the implication that could be drawn from our report about 
decision authorities’ awareness of system stability problems. If USPTO adopts our 
recommendations, we believe that any uncertainty about decisions authorities’ awareness of 
significant system development and acquisition issues would be avoided. 
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111. System Requirements Need to Be Fully Specified 

Two critical requirements were not adequately addressed in the requirements specification for the 
new search system. Text search response time was not fully specified, and stability requirements 
were not specified at all. Because specifications are the basis for system design, development, 
testing, and acceptance, we believe that the incomplete specifications contributed to the system’s 
slow response times and frequent crashes. USPTO should strengthen its process for defining and 
documenting requirements to ensure that all requirements are included and fully delineated in 
requirements specifications. 

Requirements specifications are fundamental to the system life-cycle process. They identify the 
capabilities a system has to provide, and they serve as the basis for system design and 
development, as well as for testing and verifying that the system is ready for acceptance. USPTO 
developed the search system’s software requirements specifications in accordance with Institute 
of Electrical and Electronic Engineers (IEEE) 830 standard, IEEE Recommended Practice for 
Software Requirements Specifications. The standard identifies five major categories of 
requirements-hnctional, performance, external interface, design constraints, and other system 
attributes-and the details that need to be specified for each category. According to the standard, 
the level of detail should be sufficient to design the system and to test that all requirements have 
been implemented completely and correctly. 

Text search response time and system stability are two critical search system performance 
requirements. Examiners depend on fast processing of complex text search queries. 
Recognizing the importance of speed, the CIO has explicitly committed to having the search 
systems provide examiners with fast response times. The speed of text searches depends on the 
workload under which the system is operating. Workload is determined by such factors as the 
number of users logged on, the number of simultaneous searches, the complexity of the search 
query, and the number of databases searched. Similarly, stability is important because the system 
must be continuously available to examiners. System stability, typically called “availability,” is 
the degree to which a system or component is operational and accessible when needed. 

. 

. 

Although the EAST specification included a text search response time requirement, this 
requirement was incomplete because it did not specify the system workload. Specifically, the 
response time requirement did not include the anticipated number of users logged on or actively 
running searches. Availability was not specified at all in either the EAST or the Messenger . 
search software replacement specifications. When the system went into operations, two of its 
major problems were slow response time and frequent crashes. We believe that response time 
and stability would have been better monitored and tested if they had been specified properly. 

. 
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A.  Recommendations 

We recommend that the Under Secretary for Intellectual Property and Director of the United 
States Patent and Trademark Office direct the CIO to: 

1. Revise the LCM procedures for specifying requirements to ensure that all requirements 
are identified and filly specified according to the categories and level of detail stipulated 
in the IEEE standard. 

2. Update the new search system requirements specification to include filly specified text 
search response time (including workloads) and system availability. 

B. USPTO Response and OIG Comments 

USPTO concurs with our recommendations and has started implementing them. It has improved 
procedures for identifying and specifying system requirements, as well as clarified performance 
and .availability requirements for the new search system. Specifically, USPTO has added a 
Detailed Level Requirements Review to the LCM procedures and plans to update the 
Requirements Management Technical Standad and Guideline to more filly address the 
requirement categories identified in the LEEE 830 Standard. 

IV. Acceptance Testing Needs to Be Improved t 

, 3 .  

USPTO conducted a series of tests to determine if the new search system was ready to be 
accepted and placed into operations, but significant stability and response time problems, as 
discussed previously, were overlooked. USPTO should strengthen its acceptance testing 
procedures in order to improve its ability to field systems that are ready for operations. 

After a system is integrated and tested by the developers, tests are performed independently of 
the developer for the program sponsor and end users to determine if the system is ready to be 
accepted for operations. At USPTO, two kinds of acceptance tests are conducted, formal . 
qualification testing (FQT) and beta testing. The purpose of FQT is to verify that the system 
performs according to its documented requirements. The purpose of beta testing is for end users 
to determine whether the system meets their needs by exercising the system as it is typically used 
in an operational environment, rather than against its written requirement specification, as is 
done in FQT. At USPTO, these are usually the last tests performed before the system is deployed 
to end users. 

13 
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A. Formal Qualijkation Testing Needs to Be Improved 

FQT should be comprehensive-all functional and performance characteristics described in the 
system requirements specifications should be tested. Requirements should be tested individually 
and in combination. They should be tested for average situations, for situations at the system 
boundaries (e.g., for minimum and maximum input values), and for out-of-bounds situations 
(“stress testing”). Stress tests are designed to demonstrate what a system’s limitations are and 
how it behaves when it fails. It is important that the system is tested under realistic conditions. 
For example, system response times should be tested under workloads expected during 
operations. Also, examiners can help develop typical search scenarios to test. 

The CIO’s quality assurance contractor conducted the FQT for EAST in May 1999. However, 
FQT did not reveal the extent of EAST’S problems, leaving many to be found in beta testing and 
during operations. FQT identified 20 problems, 3 of which caused the system to crash. 
Although 19 of the problems were fixed, beta testing identified five times as many 
problems-109 problems, 25 of which caused the system to crash. USPTO issued three releases 
of EAST before Messenger was shut off on October 9 to fix problems found during beta testing 
and hurriedly issued a fourth release two days later to fix the remaining problems. USPTO 
issued three more releases by April 2000 to reduce system stability problems. 

FQT was unsuccessful primarily because the system was not tested under realistic conditions and 
not stress tested. For example, the test of response time for text searching was conducted with a 
workload of 3 simultaneous users, when thesystem was expected to handle 600. As stated in ’ 

Finding HI, it is more likely that the system response time would have been. tested under realistic 
conditions if the response time requirement had been fully specified with its expected workload. 
Similarly, USPTO stated that most requirements were tested under average conditions, rather 
than at or past their boundaries. The extent of system problems suggests that testing conducted 
by the system developer before acceptance testing may also have been inadequate. 

B. Beta Testing Needs to Be Improved 

Beta testing is needed because written system requirements do not necessarily capture all . 
important user needs. At USPTO, beta testing offers the only opportunity for end users to test 
the system in its operational environment. According to USPTO guidance, beta tests should be 
planned, routine features tested, and results reported at the end of testing. Although the LCM 
does not offer guidance on beta test planning, an effective approach would both identify key 
requirements to test and allow ad hoc testing. Test reports should summarize the test results, 
along with end users’ critiques of the system, including whether they believe the system is ready 
for operations. Also, the system should be relatively free of problems so that beta testers can 
spend their time verifying that the system provides the functional and performance capabilities 
needed to do their jobs without having to deal with inaccurate results or system crashes. 

14 



US.  Department of Commerce 
Ofice of Inspector General 

Final Inspection Report OSE-12679 
March 2001 

EAST beta testing was conducted for a two-month period between May and July 2000 by 165 
testers, including examiners, SIRA personnel, and other users. However, because the system was 
not adequately tested during FQT, beta testers encountered many system problems. These 
problems hindered end users from fully testing the system and determining whether it met their 
needs. USPTO released three versions of the system to fix problems found during beta testing. 
Because of the approaching deadline, however, significant problems were not repaired before the 
system went into stand-alone operations, including some that caused the system to crash. Also, 
the beta test documentation did not draw a conclusion about the testers’ experience with the 
system or describe their assessment of its readiness for operations. 

C. Recommendations 

We recommend that the Under Secretary for Intellectual Property and Director of the United 
States Patent and Trademark Office direct the CIO to: 

1. Revise the LCM procedures for Formal Qualification Testing to ensure that 
a. 
b. 

c. 

Revise the LCM procedures for beta testing to ensure that 
a. 

b. 

End users participate in developing realistic test cases. 
Systems are tested at and beyond system boundaries (i.e., are stress tested): in 
addition to being tested in average situations. 
System requirements are tested under realistic conditions . 

1 .  

2. . 
Beta test plans are prepared that include plansJor testing important requirements 
in addition to ad hoc testing. 
A written end user evaluation of the test is required as one of the determinants of 
the deployment decision. 

3. Revise the LCM testing procedures to ensure that the adequacy of the testing performed 
by the developer is reviewed before acceptance testing begins. 

USPTO Response and OIG Comments D. 

USPTO concurs with our recommendations and has started implementing them. It is taking steps 
to improve test procedures by making formal qualification testing more realistic, preparing new 
beta test guidance for end users, and using quality metrics to evaluate system products before 
accepting them. USPTO also plans to request funds for obtaining automated tools for testing 
system performance. 
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V. Communication with End Users Needs to Be Improved 

Although some examiners participated in some system life-cycle activities, many of them stated 
that they were not adequately involved in the system development process and expressed 
dissatisfaction with the new system. We believe that the examiners' dissatisfaction stems from 
inadequate communications with the program manager and developers and lack of a significant, 
formalized role. USPTO should involve the examiners throughout the life-cycle and formally 
define and document their roles in order to increase the likelihood that their needs and 
expectations will be met when a system is delivered. 

End user participation is important to the success of major information system programs. 
Representatives from the end user community should be part of a joint team consisting of a 
program manager, developers, and other stakeholders that participate in the evolution of the 
system throughout its life-cycle. End users should meet with other team members to define 
requirements, participate in evaluating system prototypes to refine requirements, and assist in 
acceptance testing to ensure that the system meets their needs. 

Examiners had opportunities to participate in the pew search system program. According to the 
program manager and CIO staff, examiners were one source of requirements. Moreover, in the 

commercial off-the-shelf products being considered to replace Messenger. Additional exanliner 
participation was solicited for system piloting andebeta testing. In total, 60 examiners piloted . 
WEST and BRS, and 90 examiners were part of the beta test group for EAST and BRS. 

. .  

early part of the program, a small group of  examiners was selected to evaluate and d' :scuss ' 

Despite this participation, the examiners we interviewed stated they were not adequately 
involved in the development process and were dissatisfied with the new system when it was 
deployed. Examiners stated on numerous occasions-including in comments about EAST beta 
testing, in a petition to the USPTO Commissioner, in a letter to the Congress, and in interviews 
with our office-that they do not receive feedback about their concerns from USPTO 
management. Examiners felt that they did not significantly influence the selection of the 
replacement search software and that when they were consulted (e.g., at beta testing), it was too 
late in the system life-cycle to have a significant influence. 

We believe that the examiners' dissatisfaction stems from inadequate communications with fie 
program manager and developers and lack of a significant, formalized role throughout the system 
life-cycle. Examiners were not always sufficiently represented in life-cycle activities, and when 
they did participate, they saw little evidence that they had influenced the characteristics of the 
system. Although user participation throughout the system life-cycle is noted in the LCM, users 
are not given a significant role and sometimes are not included when they are supposed to be. 
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USPTO should strengthen end users’ involvement in system programs, including early in the 
system life-cycle so that they have more influence over the end product. As USPTO’s LCM 
points out and industry has found, early user involvement increases the likelihood that 
requirements accurately reflect end user needs and that end users will embrace the newly 
developed system. In response to examiners’ dissatisfaction with the new search system, USPTO 
and POPA established the Search Tools and Automation Partnership Working Group Team in 
February 2000 to resolve issues associated with automated tools and define a process for 
increasing examiner participation in the system life-cycle. 

Final Inspection Report OSE-12679 
March 2001 

A.  Recommendations 

We recommend that the Under Secretary for Intellectual Property and Director of the United 
States Patent and Trademark Office: 

1. Direct the CIO and Commissioner for Patents to work with examiners to ensure that 
increased examiner involvement continues throughout the search system life-cycle. 

2. Direct the CIO, the Commissioner for Patents, Commissioner for Trademarks, Chief 
Financial Officer, and Chief Administrative Officer to work with end users to formally 

. define and document end users’ increased responsibilities in the life-cycle for major 
. information systems. 

,- . 

- .  . . .  
: . B. USPTO Response and OIG Comments 

r 

USPTO concurs with our recommendations and has started implementing them. It stated that 
management has offered examiners an expanded role in life-cycle activities in a formal 
agreement with POPA. Also, USPTO is considering how to define and formally document an 
expanded role for end users from other USPTO units. 

VI. Users’ Proficiency Needs to Be Ensured 
Before Systems Become Operational 

Although schedule delays prevented training of the examiners on the new search system from 
being completed, USPTO believed that they were proficient enough to use it. However, traiIiing 
proved to be insufficient, and examiners had difficulty using the system. USPTO should . 
evaluate the proficiency of examiners before new systems are placed into operations and adjust 
training accordingly. 

Although BRS was selected, in part, because it was the most similar to Messenger of the search 
systems evaluated, examiners still needed training because the two systems had substantial 
differences, especially in user interfaces and processing of search queries. Messenger had a 
simple user interface consisting of a single window and a single command entry mode. 
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Examiners used the keyboard to enter commands and results appeared in the same window right 
after the command. However, EAST has a more powerful and more complicated interface based 
on Microsoft Windows, which has multiple windows and command entry modes. Commands 
are either keyed in or selected with a pointing device (e.g., a mouse) from menus, toolbars, tabs, 
and other areas of the desktop computer monitor screen. Results appear in one of three windows 
that can be re-sized and moved around the screen. 

Examiners also had to learn new search strategies because BRS processes some search queries 
differently from Messenger. In some cases, the results returned by BRS and Messenger differed 
for identical queries. In other cases, BRS would respond very slowly to search queries examiners 
typically used with Messenger. To overcome slow responses, examiners have to narrow the 
scope of the query or break long search queries into several smaller queries. 

USPTO developed a series of courses for training examiners on EAST and WEST. WEST 
training was primarily for learning BRS search strategies, since WEST'S web browser-like user 
interface was easy to understand. Because EAST had a more complicated user interface, EAST 
training was divided into two components, user interface training (including patent image 
retrieval) and search strategy training. 

EAST and WEST training was supposed to be completed before Messenger was shut off, at the 
end of September 1999. However, because of delays in getting WEST and EAST ready and . 
system pmblems during training, training for both systems started late and was not completed on 
time. WEST training started two months late at the end of June 1999 and was not completed 
until November. Also initially, participation in WEST training was low because examiners were 
not required to take'the course. EAST was also delivered late, delaying the start of training until 
August. This delay left little time to fully train the entire examining corps before Messenger was 
shut off. Therefore, examiners who relied heavily on patent image retrievals were the first to 
receive EAST user interface training. EAST search strategy training did not start until three 
months after EAST went into stand-alone operations, and was not completed for another three 
months. 

. 

Although program managers realized that EAST training could not be completed in time, they 
believed that WEST search strategy training might have prepared examiners for using EAST, 
since both systems are served by BRS. However, USPTO did not have data fb make a more - 
certain determination of examiners' preparedness for using EAST. After EAST went into . 
operations, many problems were attributed to users' lack of familiarity with the system. In 
response to this issue, USPTO revamped the training program for EAST and WEST. New 
training courses were developed, and examiner training time for both EAST and WEST was 
increased from 8 to 20 hours. 

. .  18 
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As a result of their experience with the new search system, USPTO managers have stated that 
they have an increased appreciation for the role of training in making their work force efficient 
users of technology and that they plan to allocate more training time in the future. 

A.  Recommendations 

We recommend that the Under Secretary for Intellectual Property and Director of the United 
States Patent and Trademark Office direct the Commissioner for Patents to take the following 
actions before a major information system goes into operations: 

1. Ensure that end users have been completely trained. 

2. 

B. 

Ensure that the proficiency of end users has been evaluated. 

USPTO Response and OIG Comments 

USPTO concurs with our recommendations and has started implementing them. It has expanded 
the automation training program and will al!ow examiners to retake courses without time 
penaities. Although the labor unions have expressed concern about assessing the proficiency of 
employers, USPTO will explore mechanisms for assessing skill level on new systems before old 
systems are retired. 
. 8 .  

. *  
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MEMORANDUM FOR Judith 3. Gordon 
for Systems Evaluation 

FROM: 
Acting Under Secretary of Commerce for Intellectual Property and 

Acting Director of the United States Patent and Trademark Office 

SUBJECT Inspector General Draft Inspection Report “Search System Problems 
Being Addressed, but Improvements Needed for Future Systems” 
OSE-12679 . 

Thank you €or the oppoaunity to review and comment on the draft inspection report “Search 
System Problems Being Addressed, but Improvements Needed for Future Systems”. I appreciate 
the thoroughness of the review conducted by your Office, and the many constructive suggestions 
offered in the report. We concur with the mjor findings of the report and have begun imple- 
mentation of many ofthe recommendations. Our formal response to the report is attached. 

. . ’ 
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RESPONSE TO IG DRAFT INSPECTION REPORT ON SEARCH SYSTEMS 
OSSl2679/DECEMBER 2000 

OVERyaEW 

The U.S. Patent and Trademark Office (WSPTO) agrees with the overall findings of the Inspector 
General (IG) Draft Inspection Report No. OSE-12679 that the newly deployed search systems 
are adequately supporting patent application processing. In addition, the USPTO agrees with the 
substance of the recornmendations from the IG Report that can be applied to future system 
programs. The USPTO concurs with the IG Report that there were initial transitional issues with 
the new search systems and that the USPTO acted quickly to address those issues. 

The USPTO has made enhancements to its Examiner Automated Search Tool (EAST) and Web- 
based Examiner Search Tool (WEST) search systems in addition to the improvements noted in 
the Draft Report. Further, the USPTO has already started to implement many of the 

. recommendations made in the report. 

It is important to note that the transition to the new search systems did not negatively impact the 
performance of USPTO employees. No examiners lost promotions or missed award 
opportunities as a result of this transition. The USPTO met its production goals for FY 2000, 
while making the upgrade to the new search systems. Use of automated search systems by 
patent examiners at the time ofthis transition was voluntary, and in fact still is vohntary. The 
paper search files were always available for examiner use throughout the deployment of the new 
systems. With the deployment of the new search systems, plans for paper search file removal, a 
long-sta@ng USPTO business objective, can move ahead. . 

A key fulaing of the IG Report is that the USPTO's ('new seakh system's'perfomce hes 
improved, and it has largely fulfilled its primary goal of overcoming Messengds limitations." ' 

EGdence of the improvement that has been made can be found in the new Agreement on 
Initiatives for a New Millennium reached with the Patent Office Professional Association 
(POPA) to eliminate paper search fifes and rely entirely upon the new automated search tools. 
The Agreement on Initiatives for u New Millennium, signed January 4,200 1, calk for the 
elimination of the U.S. patent paper search files in yearly 25% increments, starting this year. 
This of coufse means that examiners must rely entirely upon the new automated search tools, 
primarily EAST and WEST. This agreement was ratified by an overwhelming 93% vote of the 
POPA membership. 

. 

This perspective is also evident in the recently concluded Automation Census, conducted among 
patent examiners. According to the Automation Census, l l l y  two-thirds of the examiners 
responding state that they could give up their paper search files now and rely entirely upon'the 
new automated search tools. These are strong testaments to the acceptance the patent examiners 
have for the new search tools, little more than a year after replacing the old Messenger-based 
automated search tools and deploying the BRS-based EAST and WEST systems. 

The discussion of the issues below is organized by the same sections as used in the DraA Reprf 
concluding each section with the recommendations made in the Report and the specific actions 
we have taken or intend to take to further address those recommendations. 



BACKGROUM) 

. .  

Although briefly mentioned in the Report, it deserves to be restated that a key contributor to fie 
transition issues experienced was the delay caused by the General Services Administration’s 
(GSA) temporary suspension of procurement of system development and maintenance services. 
Budget cuts before and after the suspension compounded the delays in development. 

The Report states in several places, most notably on page 5, that ‘‘EAST and BRS...were the 
primary replacement for Messenger.” To clarify, BRS is the primary replacement for 
Messenger. EAST is the primary replacement for the Image Search and Retrieval @S&R) client 
that examiners had used for retrieving patent images. Both EAST and WEST, independently, 
were intended to replace the STN Express (a commercial product of STN International) client 
that had previously been used to access the Messenger search system. Notably, EAST or 
WEST can be used to provide both text and images, something that au ld  not be done with the 
systems they replaced. 

The Report states, in the second paragraph on page 4, that WEST was deployed in June 1999. It 
is important to note that while this was the first version of WEST that employed the new BRS 
text search engine for U.S. patent text, it was not the first version of WEST, nor the first version 
to use BRS. WEST 1.0, which used 3E3 for the Dement World Patents Index, was actually 
deployed in August of 1998. 

. .  The Report n o t i  on page 3 that WEST ‘5s l& &able than kAST“ and states that ‘WEST was 
developed as a promtype”. These statements are, not mrrect. The predecessor to WEST, GIobzl 
Patents Index (GPI) Web, was oiiginalIy developed as a prototype, and eventually became a 
production system But WEST was intended from the beginning to be a production system, and 

. ,has been a production system since August of 1998. 

As for capabilities, WEST’S focus is different‘ than that of EAST, and it conseiquerrtly has 
different features. 30th EAST and WEST have the same overdl capabilities. WEST was 
designed to provide state of the art text search capability in an easy to use web browser interface 
while EAST was designed to be more configurable to meet individual user preferences and 
provide faster image retrieval performance. But both provide access to all patent text and image 
data and do so in roughly equivalent ways. 

These are important distinctions because they were at the heart of the USPTO’s risk mitigation 
strategy for dealing with the time pressure brought about by the various schedule delays and the 
impending Year 2000 cutoff of Messenger. We intended to have a yeaf of pardlelppxation of 
the new BRS search system with the legacy Messenger system. By bringing up WEST 1.0, 
using BRS for the Dement database, in August of 1998 we at least partially achieved that goal. 

PINDINGS AND RECOMMENDATIONS 

1. Management Has Addressed Many Problems Effectively 

As noted earlier in this Response, we agree with this finding. We took early and aggressive 
steps, from deploying a more powerful server in November 1999, to providing more flexible 
work schedules, to alleviate the transitional impacts of the new search systems. 
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The Report notes, for example, that “text search response time has been reduced from 
approximately 50 seconds in November 1999 to less than 20 seconds in December 1999.” 
Although the response time in December 1999 met the service commitment, we have continued 
to make steady improvements and the average text search response time for EAST is now less 
than 15 seconds while BRS is now supporting up to 600 simultaneous users. 

One minor point of cIarification-The Report notes that “EAST and BRS response time still has 
not met the service commitment for some of the new search query benchmarks specified by 
examiners.” In point of fact, we do not have a service commitment for individual search 
queries-only for overall, average response time. The benchmark queries were created so that 
we would have sample, representative queries of varying complexity for each of the Technology 
Centers so that we couId judge improvements over time. Some ofthose queries would have 
taken extended periods of time to run under the previous Messenger system and would not have 
fallen within the “80% in 30 seconds” sexvice commitment under that system either. 

IL Decision Authorities Need to Be More Involved and Have Better Progress Information 

The USPTO agrees that involvement and communication with Decision Authorities are essential 
to successfU1 automated system development. In the report, the statement “neither the CiO 
IChief Information Officer] nor the Patent Commissioner was aware of the severity ofthe 
system’s stability problems until it went into operations” implies that the new search systems 
were deployed with known stability prablams. At the XG exit intzmiew, the CIO took exception 
to this statement, stating tkat3e had been kept informed throughout all phases of the projact. 
The development team believed the system had been stabilized prior to production operation As 
more and more examiners used the system, once Messenger was turned Q$ additional stability 
issues became apparent that had hot been previously uncovered or that the development team 
thought had beeii solved. 

Currently, technical reviews ark performed to provide high-level VisibiIity into an Automated 
. Momtion System’s (AIS) hnctional and technical characteristics, as well as establish 
management control points for assessing project cost, schedule, and quality. At least one review 
occurs in each of the Concept, Detailed Analysis and Design, Development, and Deployment 
phases. The Deputy CIO for Information Technology Services chairs the Technical Review 
Board (TRF3) and its members consist of the senior managers from the major CIO organizations. 
At the conclusion of each TRB meeting, the Chair, T3.B members, the System Development 
Managu, and the Project Manager sign the approVaVdisapproM1 for the project to move 
forward. The Project Manager, who reports to the business Program Sponsor, is the business 
manager representing the business needs and users. TRB meetings are’opcn meetings and may . 

We fecl that the TRB process provides appropriate visibility to senior management and our 
business partners regarding the activities in each phase of the life cycle for most projects. In 
addition, on a quarterly basis, the Patent Commissioner and the senior executives are briefed by 
each of the business areas, the support organizations, and the CIO using a Balanced Scorecard 
format. This quarterly briefing provides another opportunity for the exchange of information 
regarding key issues in AIS development. 

. be attended by any interested party. 

. 
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Recommenclalion I :  [Revise the Life-Cycle Management ftw for major infomarion system 
programs to] extend ihe decision authorities' responsibilities to reviewing and approving the 
comple lion of the detailed analysis and developmeni phases. 

USPTO feels that both the TRB process and the quarterly briefings provide adequate 
visibility to senior management and our business partners regarding the activities in each 
phase of the life cycle for most projects. 

Recommendaiion 2: [Revise the LCM for mgor injormation system progrums to] require rhat 
quan fitafive measure be prepared and thai the decision authorities review them a1 the end of 
each Iij5eqIe phase to help evaluate the progress made in achieving program commitments, 
such as cost, schedule, and high-level requirements. 

USPTO agrees with the recommendation. In 2001 the Software Engineering Process 
Group (SEPG) will undertake an effort to identify life cycle metics that should be 
collected, tracked, reported, analyzed, and acted upon. The SEPG wiIl investigate 
industry best practices and identify appropriate life cycle metrics, processes, and 
procedures in a Technical Standard and Guideline (TSG). Once the TSG is approved, 
the appropriate metrics will be collected, presented.at the TRB reviews, and used to 
evaluate the progress and quality of the AIS. 

Recommendation 3: [Revise the LCM for major information system progrmns to] require the 
decision authorities to sign domentation attesting to the mccessfd completion of emh life- 

- I  cyclephase. - 

*. At least one review occurs in each ofthe Conckpt, Detailed Analysis and Design, 
Development, and Deployment phases. The Deputy CIO for Information Technology 
Services chairs the Technical Review Board (TRB) and its members consist ofthe s e n i ~ r  
managers from the major CIO organizations. At the conclusion of each TRB meeting, the 
Chair, TRB members, the System Development Manager, and the Project Manager sign the 
approvaVdisapproval for the project to move fonvard. The Project Manager, who reports to 
the business Program Sponsor, is the business manager representing the business needs and 
users. TRB meetings are open meetings and may be attended by any interested party. 

. _. 

. 

M. System Requirements Need to Be Fully Specified 

Recommendation 1: Revise the LCMprocedures for VecifLig repiremenis to e m r e  thai all 
requirements are identipeed andfilly Jpecifiedaccorabg to the calegodes and,ievel of detail 
stipiated in the IEEE [Inrtitue of Electrical and Electronic Engineers] st&ii- 

The OCIO has reccntly completed a drafi revision of the LCM that has been forwarded to 
USPTO business units for review and comment. The revised LCM draft adds an additional 
requirements review (Detailed Level Requirements Review) to the life cycle. The intent of 
the additional review is to provide greater visibility into the requirements definition process, 
resulting in higher quality requirements specifications. As a result .of the LCM changes, 

Technical Standard and Guideline, IT-212.3-1 1. Wile the existing TSG is based on the 
. several of the TSGs will be revised, including the existing Requirements Management 
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EEE Std-830, we will use the IEEE Std-830, 1998 in the revision of our TSG and more hlly 
address the categories identified in that standard. 

Recornmenriation 2: Updale the new search system requirements specification to include fully 
specifed text search response time (including workfwds) and qvstem maihbility. 

This recommendation has already been adopted. New search system performance and 
availability requirements or service level standards are being draffed to adequately quantify 
requirements at both a system level and a component level. . 

N. Acceptance Testing Needs to Be Improved 

The USPTO agrees with the recommendation that acceptance testing procedures should be 
improved to ensure that systems are ready for operations. 

Some statements in the IG Draft Report require elaboration. The Report states that “significant 
stability and response time problems.. . were overlooked.” Stability and response time issues 
were corrected as identified and additional ones only came to light after production deployment. 
The releases of WEST 1. la and of EAST were repeatedly delayed, and the systems changed, as 
problems were identified. The Report notes, for example, that there were “four releases of EAST 
before Messenger was shut off on October 9 to fix problems found during beta testing.” ’ 

A I S  stability and performance are eXtiemely important to the USPTO. Search system 
d&elopment teams worked hatd to identifj. problems and fix them before putting the systems 
into production. It is true that more problems were uncovered after the system came under f G l l  

. load . .. in October 1999. As those problzms were identifed, the team worked quickly to resolve 4 . 
those ai well.. As the Report stites on page 6, by ‘May 2000, USPTO released four soffware 

the number of system crashes.” At the same a e ,  thexe were also 3RS system enhancements ‘ 

made to improve stability and performance. 

The Report states that “system response times should be tested under workloads expected during 
operations” and notes that FQT was tested, “with a workload of 3 simultaneous users, when the 
system was expected to handle 600.” The implication is that no stress analysis was ptrfomed 
and therefore USPTO had no idea whether the system would perform adequately under.a fill 
load. Xn fact, during development a stress analysis was performed by an independent contractor, 
by taking representative search queries and simulating a load of 600 simuftaneous users. 

I .  

edancexneiits to E A T  and doubled the memory size of the client desktop computer to reduce. . .  

The WEST 1.0 deployment of Dement in August 1998 and the WEST’l . liBRS piiot between 
November 1998 and May 1999 gave EAST and WEST developers hard data that au ld  be ~ 

extrapolated to a “fUll-load” scenario. That experience was used to tune the system for fbll U.S. 
patent production in May 1999. Indeed, many changes were made to the WEST 1.1 pilot 
sofiware and the underlying BRS system during the course of that piIot. The system continued 
to be tuned as necessary, right up until Messenger was retired in October 1999. 

Recommendbiion I :  Revise the LWprmedures for Fomai Quaiijkation Testing to emre that 

a B d  users participate in developing realistic test cases. 
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b. Systems are tested at and beyond system bauna’mes fi.e., are sfress tested), in addition to 
being tested in average situations. 

c. Sys fem requirements are tested under realistic conditions. 

Currently the Project Manager, with assistance from the System Development Manager, 
prepares the Requirements Specification. Using the specification, Test Specifications and 
Procedures are developed. To strengthen the test cases, the Office of the Chief Information 
Officer (OCIO) will work more closely with the Search and Information Resources 
Administration (SIRA) to more frequently include real scenarios used by examiners in the 
test cases. Currently, the Test Specifications and Procedures are reviewed by the System 
Development Manager. We will recommend to the SEPG that they consider modifyingthe 
Testing TSG to ensure that the Project Manager dso reviews the document. 

To the extent possib€e, USPTO automated systems are tested under realistic conditions; 
however, it is not always possible to simulate production conditions in a test environment. 
Strengthening our test environment and obtaining additional tools for testing beyond system 
boundaries will require additional resources. Budget requests wiI1 be made for funding to 
specifically address improving our testing capabilities, i.e., testing environment and stress 
testing resources. 

. . 

Recomrnenctrtion 2: Revise the LWprmeduresfor beta testing to ensiire that 

a Beta test plans are preparect that include plans for testing important requirements in acllditiart 
to udhoc testing. . 

b. A written end user ewluatiun of the’test is requiredas one ofihe deternitrants ofthe 

. .  

2 .  
. -  

. 
. *  &ployment decision . . . . 8.. ’ .  * 

. .  

Currently, requirements are specifically tested during Functional Qualification Testing 
(FQT). Beta testing provides an opportunity to retest those same requirements by end users 
in the cuurse of doing production work. USPTO agrees that beta testers need more guidance 
and SIRA is in the process of drafting beta testing guidelines, including the direction that 
important requirements be emphasized and specifically tested and that written end user 
evaluations be submitted as part of the business case that a system is ready for production. 

USFTO also intends to increase the visibility that beta testing has in the formal system life- 
cycle. Beta test results are reported at the Production Readiness Review. The mce of 
System Product Assurance (OSPA) has undertaken an effort to review and kafidardize the 

. briefing templates used to present information and rasufts at the TRB meetings. Both the 
Beta Readiness Review and the Production Readiness Review are key reviews that wijl be 
included in the process of standardizing the templates. 

Recommendafion 3: Revise ihe LCM testingprmedures to ennue that the adequacy of the 
tesfing pejonned by the developer is reviewed before acceptance tesfing begins. 

The USPTO agrees that products must be adequately tested by developers prior to USPTO 
acceptance testing. Unit, integration, and independent acceptance testing activities iue 



performed during the Development Phase. Unit and integration testing are performed under 
the direction of the Project Manager and System Development Manager. The results of the 
unit and integration testing, in the form of discrepancy reports, are presented at the Test 
Readiness Review.. As stated above, the SEPG will identify appropriate life cycle rnetrics, to 
include testing metrics. The testing metrics will serve as an indicator of the quality of the 
system at the Test Readiness Review. 

V. Communication with End Users Needs to Be Improved 

The USPTO agrees, and has taken appropriate measures to improve end user communiktion. 

The title of this section refers to communication, but the discussion in the Report largely focuses 
on end user involvement in life-cycIe activities. The Report recommendations in this area are 
directed to increased examiner involvemerit. We agree with the Report’s observation that 
increased commrmicaton can play a key role in enhancing examiner satisfaction with new 
system deployments. In order to enhance our communication effort we have established the 
Director’s on-he chats, the Automation Task Force, the Automation Partnership, and created 
public e-mail folders and system web sites. This is an important area we are: constantly working 
to improve. 

The USPTO agrees that further involvement of A I S  end user populations will improve customer 
satisfaction and help smooth the transition to new automated toois. Accordingly, under the 
Agreement on Initiatives for a New Millenniwn the examiners, both directly and through their 
union representatives, will be offered a greatly expanded role in life-cycle activities. The 

’ USpTd wdcomes this and is taking steps to acwmmddate this expanded union role. Even prior 
to the agreement, POPA was invited to have an observer at Technical Review Boad meetings. 

Recommenhation 1: Dire; the CIO and Commissioner for Patents to work with examiners to 
e m r e  that increased examiner involvement continues throughout the semch system lijikycle. 

The USPTO agrees with the principle that increased examiner involvement enhances 
acceptauce‘of new automated tools and will work to expand examiner involvement. In 
addition, the new Agreement on Initiatives for a New Mltennium with POPA involves 
examiners in all phases of the system life-cycle. 

, 

. 

Recommendation 2: Direct the CiO, the Commissioner for Pdents, Commissioner for 
Trademark Chief Financial Oflcer and Chief Administrative w e e r  to work with end users to 
formally dejne and document end users’ increased responsibilities in the life-cycle for mqjor 

Each USPTO business unit involves their respective end user communities in system life- 
cycle activities in ways that contribute to the overall objectives of those areas. For the Patent 
Business, SlRA has the primary role in involving end users in life-cycle activities. This 
involvement of end users will continue to expand. Moreover, the Agreement on Initiatives 
for a New Millennium M e r  strengthas the role of end users in system development 
activities. The OCIO, including the SEPG, is reviewing the POPA agreement and 
considering how to formally document increased end user responsibilities, whiIe 
flexibility for each business unit to involve end users in appropriate, constructive ways. 

I information system. I -  
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’ VL Users’ Proficiency Needs to Be Ensured Before Systems Become Operational 

The Report suggests, on page 15, that ‘WSPTO should evaluate the proficiency of examiners 
before new systems are placed into operations and adjust training accordingly.” As an 
expression of a goal, the USPTO has had long-standing agreement with this statement. In 
practice, it is sometimes difficuft to do. USPTO Iabor unions have expressed great concern 
about proficiency assessment of employees, before, during or after AIS deployments. 
Nonetheless, the USPTO will pursue mechanisms to assess skill levels of employees to assist in 
the transition to automated work environments. An approach thit will be examined is to 
“evaluate the proficiency of examiners on new systems before the legacy systems are retired.” 
Even that is not always possible, but it is more attainable. 

The issue of employee proficiency is tied closely to that of training. The Patent Business has 
placed peat emphasis on automation training, and has created a formal Automation Training 
progam for all patent examiners that includes mandatory and elective classes. This program 
will permit examiners to register for courses they deem as appropriate for their skill level, and to 
take courses of particular interest to their business needs. 

. 

Recommendaiion I: [Direct ihe Commissioner for Paten&] to e w r e  that end users have been 
complete& trained pefore a major information sptem goes inio operatiom]. 

The Patent Business has revamped and expanded its automation training program to allow 
for both mandatory and elective training. In addition, the Patent Business has committed a 
block of twenty hours of automation training time and fifteen hours of practice time, allotted 
to each examiner each year for automation,trqining. We are also continuing our practice, 
initiated in the migration to EAST and WEST, of offering overview training courses on 

. selected topics. To further ensure that examiners are given ample opportunity to be 
adequately trained the Agrt?ement on Initiatives for a New MiIZenniwn doaunents that we 
will be allowing examiners to retake courses without that time counting against the 
examiner’s discretionary training account. 

Rewmmendalion 2: pirect dhe Commissioner for PatentsJ to ensure ihat the proficiency of end 
users has been evaIuatedpejore a major mJomaiion system goes into operatiom]. 

Although USPTO labor unions have expressed great concern about proficiency assessment of 
employees, establishing metrics on examiner proficiency is an area the Patent Business 
continues to pursue as a matter of good business practice. Currently, through automation 
training course evahations after each class, examiners are able to make soqe assessment of 
‘their learning experience and proficiency. The Patent Business will continue t i  exphre other 
ways of actually measuring and certifying end user proficiency. 
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